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SUMMARY OF CONSTRUCTION PROJECTS

SHARP COUNTY Estimated or
Sub. Comp. County Totals Project Totals

Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost

012157 Mammoth Spring — Black Rock P.E. 63 2  PEOnly Programmed - - - -
Addt'l Rte.-Sec.: Fulton 63-1

012393 Hardy - Black Rock (Sel. Secs.) (S) 63 2 Major Widening Scheduled Aug. 2025 13.98 $5-$10M  27.36 $10-$15 M
Addt'l Rte.-Sec.: Lawrence 62-3, 63-3; Randolph 63-3

050171 Hwy. 175 & Hwy. 175S Strs. & Apprs. (Cherokee Village) (S) 175 2 Structures & Approaches Scheduled Feb. 2023 - $1-$3 M - $1-$3M
Addt'l Rte.-Sec.: Sharp 175-2S

050187 Hwy. 354 — Hwy. 62/412 (Ash Flat) (S) 167 19  Major Widening Completed Jan. 2011 Nov. 2012 1.17 $5,715,488 1.17 $5,715,488

050240" Cave City SRTS | (2010) Roadside Appurtenances Completed Jul. 2014 - $24,948 - $24,948

050266 Hardy — East (Passing Lanes) (S) 63 2 Passing Lanes Completed Oct. 2015  Oct. 2016 2.33 $3,727,178 2.33 $3,727,178

050269" Hwy. 394 — Hwy. 58 P.E. 167 18 PEOnly Completed Nov. 2021  Nov. 2021 - $9,003 - $18,006
Addt'l Rte.-Sec.: Independence 167-18

050270 Hwy. 167 Improvements (Cave City) (S) 167 19  Major Widening Programmed 1.85 $5-$10M 2.18 $10-$15 M
Addt'l Rte.-Sec.: Independence 167-18

050275 Hardy — Ozark Acres Strs. & Apprs. (S) 63 2 Structures & Approaches Completed Dec. 2016 May. 2019 0.84 $6,483,599 0.84 $6,483,599

050284 Hwy. 62 — North (Overlay) (S) 63 2 Resurfacing Completed Mar. 2012  Aug. 2012 1.06 $205,747 13.02 $2,571,837
Addt'l Rte.-Sec.: Fulton 63-1

050287 Hwy. 167 — East (Overlay) (S) 115 3 Resurfacing Completed Jun. 2012 Oct. 2012 2.93 $470,223 2.93 $470,223

050292 Hwy. 63B — Hwy. 175 (Overlay) (S) 63 2 Resurfacing Completed Apr. 2013 Jun. 2013 1.20 $195,696 1.20 $195,696

050300 Sand Hole Rd. — South (Overlay) (S) 115 3 Resurfacing Completed Jun. 2013 Oct. 2013 5.45 $852,719 5.45 $852,719

050306 Hwy. 354 — South (Overlay) (S) 167 19 Resurfacing Completed Apr. 2014  Aug. 2014 5.45 $1,019,855 5.45 $1,019,855

050318" Spring St. RR Signal Upgrade (Hardy) (S) RR Crossing Completed Apr. 2015 Jun. 2016 - $230,761 - $230,761

050324 Hurricane Creek Str. & Apprs. (S) 354 4 Structure & Approaches Sub. Completed Feb. 2019 Nov. 2020 0.28 $1,183,400 0.28 $1,183,400

050357 Hwy. 62 — Fulton Co. Line (S) 175 2 Resurfacing Completed Apr. 2018 Dec. 2018 4.00 $600,774 4.00 $600,774

050370 Ash Flat — Hardy (S) 62 15  Resurfacing Completed Apr. 2019  Sep. 2019 1.32 $564,242 9.98 $4,266,009
Addt'l Rte.-Sec.: Fulton 62-16/17

050372 Hwy. 167 Improvements (Cave City) (S) 167 19  Resurfacing Completed Jan. 2018 Dec. 2018 1.67 $527,160 1.95 $615,547
Addt'l Rte.-Sec.: Independence 167-18

050434" District 5 Sealing Program (2020) (S) 56 4 Sealing Programmed 7.90 <$1M 8676 $1-%$3M
Addt'l Rte.-Sec.: Various

050448 Hwy. 9 — Hwy. 167 (S) 56 3 Resurfacing Scheduled 2023 4.49 $1-$3M 2017 $3-$5M
Addt'l Rte.-Sec.: Izard 56-2

* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

SHARP COUNTY Estimated or
Sub. Comp. County Totals Project Totals

Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost  Length (Mi) Cost
050455 Hwy. 58 — Lawrence Co. Line (S) 63 2 Resurfacing Scheduled 2024 5.38 $3-$5M 5.38 $3-$5M
050472" Cherokee Village Tohi Trail Extension (RTP-20) (S) Enhancement Programmed - <$1M - <$1M
A50001 Salem — Ash Flat (Sel. Secs.) (S) 62 14 Resurfacing Sub. Completed Apr. 2020  Oct. 2020 0.78 $207,015 13.82 $3,667,894

Addt'l Rte.-Sec.: Fulton 62-13
A50005 Cave City — North (S) 167 19  Resurfacing Sub. Completed Jan. 2021 Aug. 2021 13.09 $3,493,356  13.09 $3,493,356
A50006" District 5 Resurfacing Program (2021) (S) 354 4  Resurfacing Programmed 12.36 <$1M 8568 <$1M

Addt'l Rte.-Sec.: Various
A50013 Cave City — Lawrence Co. Line (S) 230 1  Resurfacing Scheduled Apr. 2022 11.76 $3-$5M 1176 $3-%$5M
C67001" Ash Flt, Cve Cty & Evning Shd Olay(sel Sec)(s CS Resurfacing Completed May. 2016  Oct. 2016 6.03 $691,734 6.03 $691,734
C67002" Cherokee Village & Highland Overlay No.2 Cs Resurfacing Completed Jan. 2019 May. 2019 4.36 $633,694 4.36 $633,694
C67003" Ash Flat & Cave City Overlay (S) CS Resurfacing Sub. Completed Apr. 2021  Oct. 2021 1.69 $521,059 1.69 $521,059
C67004" Sidney & Williford Overlay (S) CS Resurfacing Sub. Completed Feb. 2020 May. 2020 417 $523,989 417 $523,989
C67005" Hardy Overlay & Surfacing (S) CS Resurfacing Sub. Completed May. 2021  Oct. 2021 1.44 $321,308 144 $321,308
C76012" Cherokee Village & Highland Olay(sel Secs)(s) CS Resurfacing Completed Jul. 2014 Jan. 2015 - $0 3.34 $502,879

Addt'l Rte.-Sec.: Fulton CS
EF6703" Campbell Rd(cr 69)EMRG Strm Dmge Rprs(2011)(s CR Emergency Under Construction - $0 - $0
FA6707° Lawrence Co. Line - West (Reconstruction) (S) CR Resurfacing Completed May. 2012  Nov. 2012 0.75 $456,908 0.75 $456,908
FA6712" Pine Creek -LAWRENCE Co. Line (Surfacing) (S) CR Resurfacing Completed Apr. 2013 Jun. 2013 1.38 $214,308 1.38 $214,308
FA6713" South Big Creek Str. Apprs. (S) CR Resurfacing Completed May. 2016  Sep. 2017 0.22 $1,544,500 0.22 $1,544,500
FA6715" Hwy. 58 - Co. Rd. 38 (Reconstruction) (S) CR Resurfacing Sub. Completed Jan. 2020 Aug. 2021 1.29 $1,248,888 1.29 $1,248,888
SA6730" Hwy. 432 - Co. Rd. 173 (Surfacing) (S) CR Surfacing Completed Jun. 2012 Oct. 2012 0.65 $109,970 0.65 $109,970
SA6731" Nelsonville - South Reconst. & Overlay (S) CR Resurfacing Completed Jul. 2013 Dec. 2013 2.95 $364,210 2.95 $364,210
SA6732" Cave City - West (Overlay) (S) CR Resurfacing Completed Jun. 2014 Aug. 2014 2.62 $283,015 2.62 $283,015
SA6733" Hwy. 63-North (Overlay) (S) CR Resurfacing Completed May. 2016  Oct. 2016 1.05 $116,504 1.05 $116,504
SA6734" Sharp Co. Overlay No. 2 (Sel. Secs.) (S) CR Resurfacing Completed May. 2018  Oct. 2018 3.10 $396,826 3.10 $396,826
SA6735" Sharp Co. Reaseal No. 3 (S) CR Sealing Sub. Completed Feb. 2021  Oct. 2021 7.46 $258,078 7.46 $258,078
SA6736" Hwy. 354 - Rolling Hills Rd. (Overlay) (S) CR Resurfacing Sub. Completed Feb. 2021  Sep. 2021 1.86 $279,773 1.86 $279,773

Totals For All Projects In Sharp County 118.20 $49,576,274
* Job not shown on county map.
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